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The Intelligence Community’s (IC) 500 Day Plan for Integration and 
Collaboration hit the 100 day mark on November 9, 2007. During 

achieve important progress. Each plan initiative is led by an Initia-
-

nity. This ensures the level of integration and collaboration neces-

impressive; all agencies are participating in at least 20 of the initia-
tives, and some agencies are involved in almost all of them.

KEY ACCOMPLISHMENTS

have:

Laid the foundation for a common, IC educational and train-
ing program – and culture. We established the National 
Intelligence University (NIU) System to integrate and coor-
dinate all IC education and training assets. Out top priorities 
for the remainder of the 500 Day Plan include establishing 

a baseline of courses to reduce redundancies and identify 

the IC conducts and tracks training, and incorporating uni-
formed service members more closely into the IC.

Turned the concept of Joint Duty into reality: We kicked off 

more than 50 IC personnel rotating into Joint Duty assign-

-
ity of additional assignment opportunities.

Stood up the National Intelligence Coordination Center 
(NIC-C) to integrate and apply a common strategy to all in-

Nation’s primary mechanism for the coordination, collabora-

-
tect the nation from strategic surprise, to manage all collec-
tion resources and to focus collection efforts on the nation’s 
top priorities.

Developed an initial set of performance measures for the 
-

strategy, capabilities and budgets so the ODNI can manage 

our momentum and advance many of the Plan’s initiatives from 

Intelligence, a repository for intelligence products.

analytic tools.

colleges and universities to attract their best and brightest 
graduates into the Community.

Increase IC participation into the building of a Community-

investments.

and risk assessment process for information systems.

to integration by clarifying information sharing, access, and 
dissemination policies.

Initiate a series of demonstrations to validate a jointly 

processing times.
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